ENGINEERING CHANGE NOTICE DART AEROSPACE LTD

Date:	07.07.19	Job No.:	ADR Yes/No:	Y	ADR Date:	SEE BELOW	ECN #	1003
Product No.:	SEE BELOW		Created By:	De	Approved By	:	LOIV #.	1005
Product Name:	SEE BELOW		Checked By:		General Man	ager Approval:		

stribution	Reqd	Resp	Received	Distribution	Reqd	Resp	Received
Production Manager	Υ	LL		Customer Technical Support	N_		
Production Engineering Coord	Υ	JLM/EC		Marketing	N		
Director Quality Assurance	N					,	
Customer Order Processing	N						

Reason for Change: RIVETS ARE TOO LONG. CHANGED TO SHORTER RIVETS SO THAT G.A. WILL NOT HAVE TO GRIND DOWN EVERY RIVET MUSHROOM.

Documents Affected:

RELEASE D2694 REV. H 🗸

(REF. D350-602 HELI-UTILITY POD) ADR DATE: 07.07.19 (D 407-621)

D3278 REV. C ✓

(REF. D350-591 HELI-ACCESS STEP) ADR DATE: 07.07.24

#	Engineering Actions	Reqd	Resp	Notes	Complete
	Required Documents/Drawings Under Review	Υ	DC/KJ		67.08.23H
2	Update Blue/Pink/DSI Folder and Electronic Files	N			Ų
3	Update D-Part/M-Drawing/DSI/DEO Master Binders	Υ	KJ		07.08.2314
4	Update Grey Project Binder	Υ	KJ		07,08:234
5	Move Electronic Files	Υ	KJ		07.08.23 NA
6	Update Master Document List (MDL)	Υ	KJ		67.08,23 A
7	Update Document Record (DR)	Υ	KJ		07,08.23
8	Create/Update Change Record Form	M	本語		<u> </u>
9	Create/Update PPP's	N			
10	Update Controlled PDF Files	Υ	KJ		07.08.23
11	Notify TC/FAA of Change	N			
12	Update QSI 021 and/or STC Approval List	N			
13	Update Product Development Summary	Ν			
14	Update Accpac Database	N			
15	Update Access (ARC) Database	N			
	Update/Verify ARC	Ν			
17	Update Paperwork Kits in Production	Ν			
	Update Qpulse/Laminated Dwgs	N			
	Update Product Compatability Matrix	N			
20	Create Eurocopter Form (FEE)	N			
21					

#	Production Actions	Reqd	Resp	Notes	Complete
22	Create/Update Coss IPP/BOM	Y	JLM/EC	PZ	152 07. Q1.21
23	Update FAI Sheets	N			
24	Create/Update CNC Programs	N			
25	Create/Update Tooling	N			
	Red Tag Stock (Specify)	Ν			
27	Rework/Scrap Current Production and/or Stock	Ν			
28	Update Paperwork Kits in Stock	Ν			
29	Create/Update MPP	N			
30					

# Quality Assurance Actions	Reqd	Resp	Notes	Complete
31 Notify Previous Customers	N			
32 Notify Eurocopter France	N			
33				l l

Description / Action:

UPDATE AND RELEASE D2694 REV. H AND D3278 REV. C.

CLOSE ENGINEERING PORTION OF PAR #185.

ECN Verified & Complete:

Date: 8/8/13

	Preventive Action Report		PA	R 185	
Raised by: MAD	C BELLAVANCE Source:	A55"Y		eet No. 1 of 2	
Issue for Dept./Supplier:	ENGINEERING / PROD. ONG.	Coaso.		37.06.22	
Product/Service			Pri	ority: нібн Low	
Area of Standar	rd: Section A Description of Issue				
QSP QSPM	G.A. REQUIRES THAT	AD64 ABS	21057	BE CHARLO	
Documents:	TO AD 62 AB) RIVET	BECASE	THET A	IRE TOO LANG	
P/O Invoice	WITH ADGZABS RIVET	6.A. W	ILL NO	T HAVE TO	
W/O 11385 Batch No. 29056	GRWD POWN EVERT				e
TSR Drawing D2644	FOR THE POD LID TO	CLOSE	Down	PROPERLY.	
DQA: Section B: Indicate	Forward who is responsible for creating P/A, and a completion date.			on completion of this box completion of P/A.	
Section B Preventive Action	on Responsible for Investigation/PA:		To be d	one by:	
No Initial	Action Description	R	esponsible	Due date Sign/Date	
1 MD Revis			ms/sc o	07.08.20	DC
2 HUS UPDATE	E ESTIMATE # 11783 ACCORDINGL	د /	14/oc 0	3707.13 EC 07	.08.21
			Fault Cate	ogon/	
			aun Cale	egory.	
Section C	Donnonsible for Verification of DA				
Verification of P					
No :	Verification Method	Sign		ard to DQA on oletion of Verification	
	REFERENCE ONLY		DQ	A:	
			Dat	te:	
QA Purposes only	P/.	A Closed	Date		

	Preventive Act	tion Report			PAR / S	?5
Raised by: DANIEL O	CAMPBELL	Source: GENERAL	A55'Y		Sheet No.	2 of 2
Issue for Dept./Supplier:	ENGINEERING/PROD	ENG. COORD.			Date: 07.07.2	
Product/Service:	D350-591				Priority:	HIGH LOW
Area of Standard: QSI QSP	Section A Description of Iss					
QSPM	G.A. REQUIRES TH	HAT MS 20426 AD3	-7 RIVE	T BE	CHANGED	To
	MS 204 26 AD 3-6	RIVET BECAUSE	THEY A	RE 700	LONG. W	I (H
Documents:	M520426AD3-6 /	RIVET, G.A. WIII NO) T HAVE	70 GK	IND DOWN	I EVERY
Invoice	RIVET MUSHROOM.					
W/O 10464	-					
Batch No. 33 430 TSR	-					
Drawing D3278						
	-	Convert t	a Director O	uality Assurar	ice on completic	on of this hov
DQA: Section B: Indicate who	is responsible for creating P//					
Section B Preventive Action		estigation/PA:			oe done by:	
No Initial	Action Des	cription		Responsible		, •
	13278 REV.B A			DC	07.07.20	07.03.08.
M520426	AD3-7 RIVETS FO	R MS20426,AD3-6	RIVETS			
2 DC UPDATE	ESTIMATE # 104	64 ACCORDINGLY.		JLH/EC	07.07.20	P 07.
						-
						!
						-
				Fault (Category:	
Section C	Desnancible	for Verification of PA:				
Verification of P/A	Verification Method	tor verification or i A	Sign	Date		•
No .	vermeation wethod		Jigii	Date	Forward to DQA on Completion of Verific	
		NII V			DOA:	
:	REFERENCE O	MTA			DQA:	
					Date:	
OA Purposos only		D/A	Closed)ata	

Monday, 7/9/2007 3:44:02 PM

Kim Johnston

Process Sheet

Customer

: CU-DAR001 Dart Helicopters Services

\^b Number

: 33430

mate Number

: 10464

P.O. Number

This Issue

: 7/9/2007

Prsht Rev.

: NC

First Issue : 32657

: 11

Туре

S.O. No. :

· SMALL /MED FAB

Previous Run

Written By Checked & Approved By

: Est:A 04:64.19

New issue KJ/JLM

Drawing Name

: SUPPORT ASSEMBLY

Part Number

: D3278041 D3278 REV. B

Drawing Number Project Number

: N/A ; B **Drawing Revision**

Material

: 7/27/2007 Due Date

Qty:

40 Uni:

Each

Additional Product

Job Number:

Comment



Seq. #:

Machine Or Operation:

Description:

1.0

33430A



SUPPORT

Comment: Sub-Component SUPPORT

D3278-1 B

2.0

33430B

SUPPORT



Comment: Sub-Component SUPPORT

D3278-2 B

3.0

D32783

Spacer



Comment: Qty.:

1.0000 Each(s)/Unit

Total:

40.0000 Each(s)



Pick:

Qty Part Number

Description

Batch

1

D3278-3

Spacer

4.0

MS20426AD37

RIVET





Comment: Qty.:

4.0000 Each(s)/Unit

Total: 160.0000 Each(s)

RIVET

Pick:

Part Number

opern

Qty

MS20426AD3

Description Rivet

Batch

SMALL FAB 1 5.0

SMALL & MEDIUM FAB RESOURCE 1



Comment: SMALL & MEDIUM FAB RESOURCE 1

Rivet spacers with support as per Dwg D3278.

Dart Ac	pace Ltd
---------	----------

W/O:		WORK URDER CHANGES								
DATE	STEP	PROCEDURE CHANGE	Ву	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector			
07.02.17	4.0	HS ZO 426 ADB-7 TWOOLD BY CHARED TO MSZO 42643-6 DEDWING CHANGE/REVISION IS REQUIRED PRIOR DEDATING W/O.	ħ	01.07.17	4	07.07.13	100-16			

Part No:	PAR #:	_ Fault Category:	 NCR: Yes	No	DQA:	Date:	
			ΟΔ: Ν	NC C	losad:	Date:	

NCR:			WORK ORI	DER NON-CONFORMANO	E (NCR)							
		Description of NC		Corrective Action Section B		Verification	Annroyal	Annuari				
DATE	STEP	Section A	Initial Chief Eng	Action Description Chief Eng	Sign & Date	Section C	Approval Chief Eng	Approval QC Inspector				
						·						
		1										


NOTE: Date & initial all entries



	DESIGN DRAWN BY CP			DART AEROSPACE LTC) HAWKESBURY, ONTARIO, CANADA	
	CHECK	(ED J)	APPROVED	DRAWING NO.	REV. B
		W	一	D3278 SHEET	1 OF 3
	DATE		<u> </u>	TITLE	SCALE
	05.0	3.31		SUPPORT ASSEMBLY	NIS
-	Α		04.03.03	NEW ISSUE	
	В		05.03.31	CHANGE DIM/TOL TO ENSURE FIT	



D3278-041 SUPPORT ASSEMBLY



Copyright © 2004 by DART AEROSPACE LTD

THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSE OF COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE LTD.